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_ Project Summary Report msv"mm\‘wmwo
Contractor's Name: Project Resources Inc. 2027321
Contract Number: W9128F-04-D-0029 T T
Site Name & Location: VB 1-70 Superfund Site
Time Period: | 300CT04  0SNOVO4 - Report# | - 021}

Project Safety Report
Days Worked To Date: 142 Date of Last Accident: 8/M12/04
Project Man-hours To Date: 37,638.25 Hours Worked wio Accident: 20,405.50
Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: | None.
Cormnments/Issues: None.

Project Schedule Report

Task Scheduled ' Current %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO4 30DEC04 16JUNO4* 15DEC04 87
Property Close-Out 310CT0S 15MAROS 30JUNO4* | 30JAND4 47
Final Report 01DEC0O4 15JANOS 0
PROJECT 16JUNO4 15MAROS 16JUNO4* | 15MAROS _ 65

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

« None.

Current Project Activities

« Property owners were contacted and completion appointments were scheduled. Access agreements have
been arriving via mail for the 2005 remediation. Site Coordination is scheduling restoration appointments.
Seven properties remediated to backfill this week for a total of 185 properties.

Ten completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, COPHE, on Wednesday, November 3,
2004. Mr. Ketellapper informed PRI that only homes that qualified for removal under lead impact will be
candidates for the lead-based paint abatement.

¢  Qut of town crew rotated back on 11/02/04.

* & & °

Upcoming Project Activities

s Ten properties scheduled for remediation next week.
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Project Quantities

item Unit Last Report ToDate |- . - Comment
Completed Properties Property 178 185*
Square Footage Excavated SF 693,801 729,247

*Approximate totals
Project Photos

Additional Comments/Observations

[ O None
05NOV04
Signed: Michelle Smith Date:
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